COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/01/2019

ESTIMATE SUMMARY 11:38:56

CONTID: C20325 ESTIMATE NO: 0005 PROG SPEC YR: 2005

PCN: 20325-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 92.5 DAYS TIME ALLOW: 170 WORK DAYS
US 160 PASSING LANE NORTH OF TOWAOC PERCENT TIME: 54.41 ORIG TIME ALLOW: 170 WORK DAYS

NHPP1601-073
US 160 PASSING LANE NORTH OF TOWAOC

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 09/21/2019 DATE TIME STARTED 05/06/2019

2273 RIVER ROAD DATE LET 03/07/2019 DATE WORK BEGAN 05/06/2019
DATE AWARDED 03/26/2019 DATE TIME STOPPED

DATE CONTRACT EXECUTED 04/12/2019
DATE NOTICE TO PROCEED 05/06/2019

DATE ACCEPTED

GRAND JUNCTION CO 81505 (970)243-4900

CURRENT PROJECT AMT:$  9,735,012.90  PARTICIPATING $  3,181,698.05 $ 999,889.13
AWARD PROJECT AMT: $  9,086,930.60  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 32.68% TOTAL EARNINGS 3,181,698.05 999,889.13
FUNDS AVAILABLE: $ 6,553,314.85  STOCKPILED MATERIALS 533,826.66 533,046.11
GROSS EARNINGS 3,715,524.71 1,532,935.24
TOTAL CLAIMS: $ 0.00 RETAINAGE -85,028.94 -28,259.67
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,630,495.77 1,504,675.57
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,630,495.77 1,504,675.57
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  1,504,675.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C20325 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20325-BID ESTIMATE RUN 10/01/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0005 11:38:56
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.990
LS 0.000 0.00
27,330.00000 0.990 27,056.70
0010 202-00010 Removal of Tree 9.000 9.000
EACH 0.000 0.00
507.00000 9.000 4,563.00
0015 202-00033 Removal of Pipe 19.000 6.500
EACH 1.000 1,320.00
1,320.00000 7.500 9,900.00
0020 202-00090 *Removal of Delineator 60.000 30.000
EACH 30.000 234.00
7.80000 60.000 468.00
0025 202-00220 *Removal of Asphalt Mat 28,000.000 13,160.000
Sy 7,301.000 29,204.00
4.00000 20,461.000 81,844.00
0030 202-00240 *Removal of Asphalt Mat (Planing) 414.000 0.000
5% 0.000 0.00
21.40000 0.000 0.00
0035 202-00810 Removal of Ground Sign 2.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0040 202-01000 *Removal of Fence 3,813.000 2,468.000
LF 0.000 0.00
0.90000 2,468.000 2,221.20
0045 202-01035 Removal of Gate 1.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0050 202-01130 *Removal of Guardrail Type 3 306.000 100.000
LF 206.000 1,184.50
5.75000 306.000 1,759.50
0055 202-01300 *Removal of End Anchorage 4.000 2.000
EACH 2.000 680.00

340.00000 4.000 1,360.00
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PCN: 20325-BID ESTIMATE RUN 10/01/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0005 11:38:56
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-04001 Plug Culvert 12.000 0.000
EACH 2.000 20,000.00
10,000.00000 2.000 20,000.00
0065 202-07000 *Obliterate Old Road 1.000 0.000
LS 0.000 0.00
11,000.00000 0.000 0.00
0070 203-00060 Embankment Material (Complete In Place) 14,799.000 7,991.000
CY 5,200.000 88,400.00
17.00000 13,191.000 224,247.00
0075 203-00100  Muck Excavation 0.000 0.000
cY 0.000 0.00
28.00000 0.000 0.00
0080 203-01140 Rolling 20.000 2.000
HOUR 2.000 260.00
130.00000 4.000 520.00
0085 203-01500 Blading 20.000 6.000
HOUR 8.500 960.50
113.00000 14.500 1,638.50
0090 203-01510  Backhoe 40.000 0.000
HOUR 0.000 0.00
130.00000 0.000 0.00
0095 203-01550  Dozing 40.000 0.000
HOUR 0.000 0.00
190.00000 0.000 0.00
0100 203-01594 Combination Loader 100.000 4.000
HOUR 6.000 576.00
96.00000 10.000 960.00
0105 203-01597 *Potholing 121.500 99.500
HOUR 22.000 7,370.00
335.00000 121.500 40,702.50
0110 203-02330 Laborer 80.000 0.000
HOUR 0.000 0.00

46.00000 0.000 0.00
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PCN: 20325-BID ESTIMATE RUN 10/01/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0005 11:38:56
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 206-00000 Structure Excavation 1,012.000 35.000
cY 0.000 0.00
23.00000 35.000 805.00
0120 206-00100 Structure Backfill (Class 1) 134.000 0.000
cY 0.000 0.00
63.00000 0.000 0.00
0125 206-01000 Bed Course Material 325.000 57.000
cY 0.000 0.00
59.00000 57.000 3,363.00
0130 207-00210 Stockpile Topsoil 5,750.000 4,991.000
cYy 759.000 3,263.70
4.30000 5,750.000 24,725.00
0135 208-00002 *Erosion Log Type 1 (12 Inch) 2,060.000 530.000
LF 80.000 388.00
4.85000 610.000 2,958.50
0140 208-00020 *Silt Fence 1,100.000 434.000
LF 140.000 280.00
2.00000 574.000 1,148.00
0145 208-00045 Concrete Washout Structure 2.000 1.000
EACH 0.000 0.00
1,700.00000 1.000 1,700.00
0150 208-00070 Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
1,700.00000 2.000 3,400.00
0155 208-00103 *Removal and Disposal of Sediment (Labor) 80.000 1.000
HOUR 0.000 0.00
61.50000 1.000 61.50
0160 208-00105 *Removal and Disposal of Sediment (Equipment) 80.000 0.000
HOUR 0.000 0.00
153.00000 0.000 0.00
0165 208-00207 *Erosion Control Management 90.000 16.000
DAY 5.000 2,785.00

557.00000 21.000 11,697.00
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PCN: 20325-BID ESTIMATE RUN 10/01/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0005 11:38:56
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 209-00600 Dust Palliative (Magnesium Chloride) 0.000 0.000
GAL 0.000 0.00
1.75000 0.000 0.00
0175 210-00011 *Reset Mailbox Structure (Type 1) 5.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0180 210-00810 *Reset Ground Sign 12.000 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
0185 210-01011 Reset Gate 3.000 2.000
EACH 0.000 0.00
300.00000 2.000 600.00
0190 212-00006 *Seeding (Native) 10.700 0.000
ACRE 0.000 0.00
630.00000 0.000 0.00
0195 212-00032 *Soil Conditioning 10.700 0.000
ACRE 0.000 0.00
4,200.00000 0.000 0.00
0200 213-00004 *Mulching (Weed Free Straw) 10.700 0.000
ACRE 0.000 0.00
1,100.00000 0.000 0.00
0205 213-00061 *Mulch Tackifier 1,071.000 0.000
LB 0.000 0.00
3.70000 0.000 0.00
0210 214-01010 *Brush Layer Cutting 15.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0215 216-00041 *Soil Retention Blanket (Straw/Coconut) 1,136.000 0.000
SY 0.000 0.00
3.50000 0.000 0.00
0220 240-00000 *Wildlife Biologist 1.000 1.000
HOUR 0.000 0.00

107.00000 1.000 107.00
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PCN: 20325-BID ESTIMATE RUN 10/01/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0005 11:38:56
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 240-00010 *Removal of Nests 0.000 0.000
HOUR 0.000 0.00
62.00000 0.000 0.00
0230 304-02000 *Aggregate Base Course (Class 2) 31,868.000 18,249.230
TON 117.690 2,118.42
18.00000 18,366.920 330,604.56
0235 304-06000 Aggregate Base Course (Class 6) 21,001.000 13,543.930
TON 1,553.320 27,959.76
18.00000 15,097.250 271,750.50
0240 304-06009 Aggregate Base Course (Class 6) (Special) 4,460.000 0.000
TON 0.000 0.00
30.00000 0.000 0.00
0245 310-00610 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 38,140.000 14,554.000
8-12"
( ) SY 11,793.000 29,482.50
2.50000 26,347.000 65,867.50
0250 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 204.000 0.000
TON 0.000 0.00
205.00000 0.000 0.00
0255 403-09221 Stone Matrix Asphalt (Fibers)(Asphalt) 6,002.000 0.000
TON 0.000 0.00
149.00000 0.000 0.00
0260 403-34841  Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 19,502.000 0.000
TON 5,080.620 551,247.27
108.50000 5,080.620 551,247.27
0265 411-10255 Emulsified Asphalt (Slow-Setting) 3,697.000 0.000
GAL 32.000 155.20
4.85000 32.000 155.20
0270 420-00000 Geomembrane 178.000 59.000
SY 119.000 1,785.00
15.00000 178.000 2,670.00
0275 420-00112 Geotextile (Drainage) (Class 1) 1,283.000 256.000
SY 0.000 0.00

3.35000 256.000 857.60
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PCN: 20325-BID ESTIMATE RUN 10/01/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0005 11:38:56
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 506-00030 Grouted Riprap (6 Inch) 2.000 0.000
cY 0.000 0.00
1,200.00000 0.000 0.00
0285 506-00206 Riprap (6 Inch) 314.000 86.000
cY 0.000 0.00
183.00000 86.000 15,738.00
0290 506-00209 Riprap (9 Inch) 16.000 0.000
cY 0.000 0.00
235.00000 0.000 0.00
0295 506-00212 Riprap (12 Inch) 58.000 0.000
cY 0.000 0.00
200.00000 0.000 0.00
0300 506-00218  Riprap (18 Inch) 91.000 0.000
cY 0.000 0.00
200.00000 0.000 0.00
0305 506-01020 Geogrid Reinforcement 377.800 377.800
SY 0.000 0.00
11.00000 377.800 4,155.80
0310 601-03000 *Concrete Class D 50.000 0.000
CcY 0.000 0.00
1,050.00000 0.000 0.00
0315 602-00020 *Reinforcing Steel (Epoxy Coated) 5,476.000 0.000
LB 0.000 0.00
6.50000 0.000 0.00
0320 603-00001 *Annular Space Grouting 111.000 111.000
CY -55.500 -21,645.00
390.00000 55.500 21,645.00
0325 603-00051 Culvert Lining (48 Inch)(Slip) (63"x43" Ellipti cal 334.000 334.000
HDPE
) LF -167.000 -108,049.00
647.00000 167.000 108,049.00
0330 603-01125 12 Inch Reinforced Concrete Pipe (Complete In P lace) 96.000 96.000
LF 0.000 0.00

194.00000 96.000 18,624.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0335 603-01185

0340 603-01365

0345 603-02185

0350 603-02365

0355 603-02425

0360 603-05018

0365 603-05036

0370 603-05118

0375 603-05136

0380 603-05142

0385 603-70905

C20325
20325-BID
NHPP1601-073

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

ITEM
DESCRIPTION
ROADWAY
18 Inch Reinforced Concrete Pipe (Complete In P lace)
36 Inch Reinforced Concrete Pipe (Complete In P lace)

23x14 Inch Reinforced Concrete Pipe Elliptical

(Complete In

45x29 Inch Reinforced Concrete Pipe Elliptical

(Complete In

53x34 Inch Reinforced Concrete Pipe Elliptical

(Complete In

18 Inch Reinforced Concrete End Section

36 Inch Reinforced Concrete End Section

23x14 Inch Reinforced Concrete End Section Elli

45x29 Inch Reinforced Concrete End Section Elli

53x34 Inch Reinforced Concrete End Section Elli

*9x5 Foot Concrete Box Culvert (Precast)

ptical

ptical

ptical

CURRENT
QUANTITY/
UNITS
UNIT PRICE
116.000
LF
200.00000
536.000
LF
396.00000
372.000
LF
196.00000
88.000
LF
400.00000
84.000
LF
500.00000
2.000
EACH
1,500.00000
8.000
EACH
2,150.00000
22.000
EACH
2,800.00000
1.000
EACH
2,375.00000
1.000
EACH
5,400.00000
130.000
LF

1,580.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

32.000
0.000
32.000

256.000
0.000
256.000

184.000
56.000
240.000

32.000
0.000
32.000

40.000
40.000
80.000

2.000
0.000
2.000

5.000
0.000
5.000

10.000
2.000
12.000

0.000
0.000
0.000

0.000
1.000
1.000

51.000
79.000
130.000

Page 8
ESTIMATE RUN 10/01/2019

11:38:56
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
6,400.00
0.00
101,376.00
10,976.00
47,040.00
0.00
12,800.00
20,000.00
40,000.00
0.00
3,000.00
0.00
10,750.00
5,600.00
33,600.00
0.00
0.00
5,400.00
5,400.00
124,820.00
205,400.00
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PCN: 20325-BID ESTIMATE RUN 10/01/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0005 11:38:56
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0390 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 31 In MGS 1,988.000 0.000
LF 0.000 0.00
26.50000 0.000 0.00
0395 606-02003 *End Anchorage (Nonflared) 31 In MGS 8.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0400 607-00005 *End Post 13.000 6.000
EACH 0.000 0.00
225.00000 6.000 1,350.00
0405 607-00010 *Corner and Line Brace Post 29.000 19.000
EACH 0.000 0.00
330.00000 19.000 6,270.00
0410 607-01000 *Fence Barbed Wire with Metal Posts 2,601.000 2,326.000
LF 0.000 0.00
4.25000 2,326.000 9,885.50
0415 607-11200 *Fence Combination Wire With Metal Posts 612.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0420 607-11525 *Fence (Plastic) 1,000.000 191.000
LF 0.000 0.00
2.60000 191.000 496.60
0425 607-60110 *10 Foot Gate 4.000 0.000
EACH 0.000 0.00
640.00000 0.000 0.00
0430 612-00001 *Delineator (Type I) 30.000 0.000
EACH 0.000 0.00
23.50000 0.000 0.00
0435 612-00002 *Delineator (Type II) 17.000 0.000
EACH 0.000 0.00
27.90000 0.000 0.00
0440 612-00003 *Delineator (Type IIl) 8.000 0.000
EACH 0.000 0.00

32.50000 0.000 0.00
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PCN: 20325-BID ESTIMATE RUN 10/01/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0005 11:38:56
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0445 613-00200 *2 Inch Electrical Conduit 10,560.000 7,621.000
LF 1,781.000 18,878.60
10.60000 9,402.000 99,661.20
0445 MATERIAL ALLOWANCE Couplings 0.000
LF 0.000 0.00
10.60000 0.000 0.00
0445 MATERIAL ALLOWANCE Detectable Pull Tape 0.000
LF 0.000 0.00
10.60000 0.000 0.00
0445 MATERIAL ALLOWANCE 2 Inch Electrical Conduit 0.000
LF 0.000 0.00
10.60000 0.000 0.00
0450 613-07004 *Type Four Pull Box 8.000 4.000
EACH 0.000 0.00
3,350.00000 4.000 13,400.00
0450 MATERIAL ALLOWANCE Type Four Pull Box 0.233
EACH 0.000 0.00
3,350.00000 0.233 780.55
0455 614-00011 *Sign Panel (Class I) 6.250 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0460 614-00012 *Sign Panel (Class II) 126.500 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0465 614-01512 *Steel Sign Support (2-Inch Round)(Post) 36.000 0.000
LF 0.000 0.00
16.65000 0.000 0.00
0470 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 11.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0475 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 120.000 0.000
LF 0.000 0.00

17.85000 0.000 0.00
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PCN: 20325-BID ESTIMATE RUN 10/01/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0005 11:38:56
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0480 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(SI ipbase) 14.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0485 614-80391 *Rumble Strip (Grinding)(Asphalt) 14,750.000 0.000
LF 0.000 0.00
0.35000 0.000 0.00
0490 619-06240 *24 Inch Ductile Iron Pipe 0.000 0.000
LF 0.000 0.00
185.00000 0.000 0.00
0495 619-50640 *8 Inch Plastic Pipe (HDPE DR 11) 535.000 0.000
LF 133.000 6,517.00
49.00000 133.000 6,517.00
0495 MATERIAL ALLOWANCE 8 IPS DR11 HDPE Pipe 0.000
LF 167.000 1,997.32
11.96000 167.000 1,997.32
0495 MATERIAL ALLOWANCE 8" DI Back up Ring 0.000
EACH 0.000 0.00
22.18000 0.000 0.00
0495 MATERIAL ALLOWANCE 8" SDR9 IPS Flange Adapter 0.000
EACH 0.000 0.00
52.03000 0.000 0.00
0500 619-51280 *16 Inch Plastic Pipe (HDPE DR 11) 3,862.000 0.000
LF 0.000 0.00
106.00000 0.000 0.00
0500 MATERIAL ALLOWANCE 16 SDR 9 IPS PE 11.25 Fab Be nd 0.000
EACH 2.000 760.00
380.00000 2.000 760.00
0500 MATERIAL ALLOWANCE 16 SDR9 IPS PE 22.5 Fab Bend 0.000
EACH 2.000 760.00
380.00000 2.000 760.00
0500 MATERIAL ALLOWANCE 16" DI FLG Back up Ring 0.000
EACH 4.000 416.88

104.22000 4.000 416.88
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PCN: 20325-BID ESTIMATE RUN
PROJECT: NHPP1601-073 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0500 MATERIAL ALLOWANCE 16"IPS DR9 Flange Adapter 0.000
EACH 4.000 1,263.00
315.75000 4.000 1,263.00

0500 MATERIAL ALLOWANCE 16" IPS DR9 MH Adapter w/Sti ff 0.000
EACH 1.000 290.39
290.39000 1.000 290.39

0500 MATERIAL ALLOWANCE 16" IPS SDR9 Wall Anchor 0.000
EACH 1.000 434.62
434.62000 1.000 434.62

0500 MATERIAL ALLOWANCE 16" IPS SDR9 Wall Anchor 0.000
EACH 4.000 1,738.48
434.62000 4.000 1,738.48

0500 MATERIAL ALLOWANCE 16" MJ HDPE Acc Set 0.000
EACH 1.000 116.25
116.25000 1.000 116.25

0500 MATERIAL ALLOWANCE 16" SDR9 IPS HDPE 45Bend Fa b 0.000
EACH 2.000 722.50
361.25000 2.000 722.50

0500 MATERIAL ALLOWANCE 16x8 IPS DR9/11 Tee Fab 0.000
EACH 2.000 1,601.90
800.95000 2.000 1,601.90

0500 MATERIAL ALLOWANCE 2 SDR9 HDPE MIPT Adapter 0.000
EACH 14.000 350.00
25.00000 14.000 350.00

0500 MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe 0.000
LF 1,350.000 61,398.00
45.48000 1,350.000 61,398.00

0500 MATERIAL ALLOWANCE 16 IPS DR11 HDPE Pipe 0.000
LF 1,650.000 62,815.50
38.07000 1,650.000 62,815.50

0500 MATERIAL ALLOWANCE 16 IPS DR11 HDPE Pipe 0.000
LF 1,500.000 57,105.00
38.07000 1,500.000 57,105.00
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PCN: 20325-BID ESTIMATE RUN
PROJECT: NHPP1601-073 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 MATERIAL ALLOWANCE 16 IPS DR11 HDPE Pipe 0.000
LF 750.000 28,552.50
38.07000 750.000 28,552.50

0500 MATERIAL ALLOWANCE 12 EBAA Megalug MH DI 1112 R~ ST 0.000
EACH 1.000 71.87
71.87000 1.000 71.87

0500 MATERIAL ALLOWANCE 14GA COP Wire Solid Blue 500 ' 0.000
EACH 7.000 1,260.00
180.00000 7.000 1,260.00

0500 MATERIAL ALLOWANCE 16x12 JMxMJ Red USA 0.000
EACH 1.000 562.57
562.57000 1.000 562.57

0500 MATERIAL ALLOWANCE 16x12 MJxMJ Red USA 0.000
EACH 1.000 562.57
562.57000 1.000 562.57

0500 MATERIAL ALLOWANCE 4x1000' Detecto Tape-Water 0.000
EACH 4.000 240.00
60.00000 4.000 240.00

0500 MATERIAL ALLOWANCE Trace-O-Fflex Valve Marker 0.000
EACH 14.000 1,096.76
78.34000 14.000 1,096.76

0500 MATERIAL ALLOWANCE 16 SDR11 IPS PE 11.25 Fab Be nd 0.000
EACH 2.000 760.00
380.00000 2.000 760.00

0500 MATERIAL ALLOWANCE 16SDR11 IPS PE 22.5 Fab Bend 0.000
EACH 2.000 760.00
380.00000 2.000 760.00

0500 MATERIAL ALLOWANCE 16 SDR11 IPS PE 45 FAB 0.000
EACH 2.000 528.86
264.43000 2.000 528.86

0500 MATERIAL ALLOWANCE 16" IPS SDR11 Wall Anchor 0.000
EACH 1.000 434.62
434.62000 1.000 434.62



CONTID:

PCN:

PROJECT:
REF ITEM
NO NO

CAT NO0200

0500
0500

0505 619-51280

0505

0505

0505

0505

0505

0505

0505

0505

C20325
20325-BID
NHPP1601-073

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

ITEM
DESCRIPTION

MATERIAL ALLOWANCE 16" MJ HDPE Acc Set

MATERIAL ALLOWANCE 16" IPS DR11 MJ Adapter w/St iff

*16 Inch Plastic Pipe (HDPE DR 9)

MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe

MATERIAL ALLOWANCE Trace-O-Flex Valve Marker

MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe

MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe

MATERIAL ALLOWANCE 16 IPS DR9 HDPE Pipe

MATERIAL ALLOWANCE 12EBAA Megalug MJ DI 1112RS T

MATERIAL ALLOWANCE 12 MJ Regular Acc Set L/Glan d

MATERIAL ALLOWANCE 12 MJ Regular Acc Set L/Glan d

CURRENT
QUANTITY/
UNITS
UNIT PRICE
EACH
116.25000
EACH
290.39000
6,600.000
LF
118.20000
LF
45.48000
EACH
78.34000
LF
45.48000
LF
45.48000
LF
45.48000
EACH
71.87000
EACH
16.80000
EACH

16.80000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
1.000
1.000

0.000
1.000
1.000

0.000
0.000
0.000

0.000
1,200.000
1,200.000

0.000
8.000
8.000

0.000
2,550.000
2,550.000

0.000
1,350.000
1,350.000

0.000
150.000
150.000

0.000
1.000
1.000

0.000
1.000
1.000

0.000
1.000
1.000

Page 14
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
116.25
116.25
290.39
290.39
0.00
0.00
54,576.00
54,576.00
626.72
626.72
115,974.00
115,974.00
61,398.00
61,398.00
6,822.00
6,822.00
71.87
71.87
16.80
16.80
16.80
16.80



CONTID: C20325 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 20325-BID ESTIMATE RUN
PROJECT: NHPP1601-073 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0505 MATERIAL ALLOWANCE 14GA COP Wire Solid Blue 500 ' 0.000
EACH 4.000 720.00
180.00000 4.000 720.00

0505 MATERIAL ALLOWANCE 4x1000' Detecto Tape-Water 0.000
EACH 7.000 420.00
60.00000 7.000 420.00

0510 619-71000 *Place Valve (16" Butterfly Valve) 3.000 0.000
EACH 0.000 0.00

17,860.00000 0.000 0.00

0510 MATERIAL ALLOWANCE 16" FLG Butterfly Valve 0.000
EACH 2.000 11,958.45
5,979.27000 2.000 11,958.54

0510 MATERIAL ALLOWANCE 12" Inserta Valve Replaces 1 6" at 0.000
104+61.93
EACH 1.000 15,040.00

15,040.00000 1.000 15,040.00

0510 MATERIAL ALLOWANCE 14-16 VBIO Polywrap 34 Layfl at 0.000
LF 300.000 423.00
1.41000 300.000 423.00

0510 MATERIAL ALLOWANCE 16" 304SS FLG Bolt/Nut Set 0.000
EACH 4.000 792.72
198.18000 4.000 792.72

0510 MATERIAL ALLOWANCE 16"x1/8" FF RR Gasket 0.000
EACH 4.000 43.04
10.76000 4.000 43.04

0510 MATERIAL ALLOWANCE T-10-2 UPC 10 Mil Tape 2"x10 0 0.000
EACH 31.000 172.36
5.56000 31.000 172.36

0510 MATERIAL ALLOWANCE 564-A Slip VIv Box w/Lid Dom 0.000
EACH 2.000 418.84
209.42000 2.000 418.84

0515 619-71000 *Place Valve (8" Butterfly Valve) 2.000 0.000
EACH 0.000 0.00

12,300.00000 0.000 0.00



CONTID: C20325 COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 20325-BID ESTIMATE RUN
PROJECT: NHPP1601-073 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0515 MATERIAL ALLOWANCE 8" FLG Butterfly Valve 0.000
EACH 2.000 4,290.26

2,145.13000 2.000 4,290.26

0515 MATERIAL ALLOWANCE 8"304SS FLG Bolt/Nut Set 0.000
EACH 4.000 134.40
33.60000 4.000 134.40

0515 MATERIAL ALLOWANCE 8"x1/8" FF RR Gasket 0.000
EACH 4.000 14.24
3.56000 4.000 14.24

0515 MATERIAL ALLOWANCE T-10-2 UPC 10 Mil Tape 2"x10 0 0.000
EACH 19.000 105.64
5.56000 19.000 105.64

0520 619-71516 *2 Inch Air and Vacuum Valve 12.000 0.000
EACH 0.000 0.00

4,800.00000 0.000 0.00

0520 MATERIAL ALLOWANCE 16x2 IPS DR9 Branch Saddle 0.000
EACH 14.000 2,625.00

187.50000 14.000 2,625.00

0520 MATERIAL ALLOWANCE 1x72 STD Domestic Galv Nippl e 0.000
EACH 5.000 192.10
38.42000 5.000 192.10

0520 MATERIAL ALLOWANCE 2 Apollo 77 FLF-108-01 NPT B all 0.000
EACH 14.000 1,370.32

97.88000 14.000 1,370.32

0520 MATERIAL ALLOWANCE 2 STD Galv 45 Bend Domestic 0.000
EACH 28.000 471.80
16.85000 28.000 471.80

0520 MATERIAL ALLOWANCE 2 STD Galv 90 Bend Domestic 0.000
EACH 28.000 434.84
15.53000 28.000 434.84

0520 MATERIAL ALLOWANCE 2 STD Galv Union Dom 0.000
EACH 14.000 352.10
25.15000 14.000 352.10



CONTID: C20325 COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 20325-BID ESTIMATE RUN
PROJECT: NHPP1601-073 ESTIMATE NO: 0005
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0520 MATERIAL ALLOWANCE 2x3 STD Galv Nipple Domestic 0.000
EACH 28.000 103.32

3.69000 28.000 103.32

0520 MATERIAL ALLOWANCE 2x36" Galv Nipple Domestic 0.000
EACH 14.000 518.98
37.07000 14.000 518.98

0520 MATERIAL ALLOWANCE 2x48 STD Falv Nipple Domesti c 0.000
EACH 14.000 722.68

51.62000 14.000 722.68

0520 MATERIAL ALLOWANCE 2x6 Galv Nipple Domestic 0.000
EACH 28.000 186.20
6.65000 28.000 186.20

0520 MATERIAL ALLOWANCE 48 N12 AASHTO WTIB Solid 20' 0.000
LF 80.000 7,782.40
97.28000 80.000 7,782.40

0520 MATERIAL ALLOWANCE 564--A Slip VIv Box w/Lid Do m 0.000
EACH 2.000 418.84
209.42000 2.000 418.84

0520 MATERIAL ALLOWANCE 1x72 STD Domestic Galv Nippl e 0.000
EACH 9.000 345.78

38.42000 9.000 345.78

0520 MATERIAL ALLOWANCE 2 202C.2 Comb Air VIv SS Tri m 0.000
EACH 14.000 12,336.52

881.18000 14.000 12,336.52

0520 MATERIAL ALLOWANCE EJIW Dom R&C Water 325# 0.000
EACH 14.000 4,143.86
295.99000 14.000 4,143.86

0525 625-00000 *Construction Surveying 1.000 0.720
LS 0.140 10,692.76

76,376.85000 0.860 65,684.09

0530 626-00000 *Mobilization 1.000 0.500
LS 0.100 57,900.00

579,000.00000 0.600 347,400.00



CONTID: C20325 COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 20325-BID ESTIMATE RUN 10/01/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0005 11:38:56
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0535 626-01104 Public Information Services (Tier 1V) 1.000 0.640
LS 0.167 668.00
4,000.00000 0.807 3,228.00
0540 627-00005 *Epoxy Pavement Marking 0.000 0.000
GAL 0.000 0.00
100.50000 0.000 0.00
0545 627-00013 *Pavement Marking Paint (High Build) (Temporary ) 844.000 204.700
GAL 157.500 7,560.00
48.00000 362.200 17,385.60
0550 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 457.400 0.000
SF 0.000 0.00
23.50000 0.000 0.00
0555 630-00000  *Flagging 6,138.000 1,555.250
HOUR 558.250 13,705.04
24.55000 2,113.500 51,886.43
0560 630-00007 *Traffic Control Inspection 78.000 33.000
DAY 9.000 1,008.00
112.00000 42.000 4,704.00
0565 630-00012 *Traffic Control Management 193.000 71.000
DAY 26.000 21,034.00
809.00000 97.000 78,473.00
0570 630-80341 *Construction Traffic Sign (Panel Size A) 26.000 8.000
EACH 5.000 195.00
39.00000 13.000 507.00
0575 630-80342 *Construction Traffic Sign (Panel Size B) 62.000 27.500
EACH 3.500 136.50
39.00000 31.000 1,209.00
0580 630-80343 *Construction Traffic Sign (Panel Size C) 2.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0585 630-80350 *Vertical Panel 100.000 50.000
EACH 0.000 0.00

28.00000 50.000 1,400.00



CONTID: C20325 COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 20325-BID ESTIMATE RUN 10/01/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0005 11:38:56
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0590 630-80355 *Portable Message Sign Panel 2.000 0.500
EACH 0.000 0.00
3,350.00000 0.500 1,675.00
0595 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 2.000 0.000
Type
yPe) EACH 0.000 0.00
750.00000 0.000 0.00
0600 630-80360 *Drum Channelizing Device 200.000 60.500
EACH 39.500 1,106.00
28.00000 100.000 2,800.00
0605 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 25.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
0610 630-80364 *Drum Channelizing Device (With Light) (Steady Burn) 83.000 25.000
EACH 7.500 337.50
45.00000 32.500 1,462.50
0615 630-80370 Concrete Barrier (Temporary) 500.000 50.000
LF 190.000 15,580.00
82.00000 240.000 19,680.00
0620 630-80380 *Traffic Cone 200.000 50.000
EACH 12.500 31.25
2.50000 62.500 156.25
0625 630-80440 *Portable Rumble Strips (Temporary) 12.000 0.000
EACH 0.000 0.00
2,050.00000 0.000 0.00
0630 630-85010 *Impact Attenuator (Temporary) 4.000 1.000
EACH 1.000 4,100.00
4,100.00000 2.000 8,200.00
0635 700-70010 F/A Minor Contract Revisions 350,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0640 700-70016 F/A Fuel Cost Adjustment 32,378.000 893.410
FA 0.000 0.00

1.00000 893.410 893.41



CONTID: C20325 COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 20325-BID ESTIMATE RUN 10/01/2019

PROJECT: NHPP1601-073 ESTIMATE NO: 0005 11:38:56
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0645 700-70018 F/A Roadway Smoothness Incentive 32,378.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0650 700-70019 F/A Asphalt Cement Cost Adjustment 32,378.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0655 700-70023 F/A On-The-Job Trainee 17,600.000 1,354.000
FA 10,143.500 10,143.50
1.00000 11,497.500 11,497.50
0660 700-70025 F/A Quality Incentive Payment 32,378.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0665 700-70060 F/A Adjust Utilities 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0670 700-70111 Project First Program 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0675 700-70270 *F/A Water Lines (Inspection) 44,000.000 0.000
FA 23,540.130 23,540.13
1.00000 23,540.130 23,540.13
0680 700-70380 F/A Erosion Control 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 9,626,502.90 $ 1,532,935.24 $ 3,638,124.79
CAT NO0201 COUNTY ROAD B

0685 403-09500 Furnish Hot Mix Asphalt 340.000 0.000
TON 0.000 0.00
91.50000 0.000 0.00
CAT0201 CURRENT AMT$ 31,110.00 $ 0.00 $ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0690 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00

31,900.00000 1.000 31,900.00
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CONTID: C20325 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 20325-BID ESTIMATE RUN 10/01/2019
PROJECT: NHPP1601-073 ESTIMATE NO: 0005 11:38:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE __ _ _ _ __________.
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0695 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
41,600.00000 1.000 41,600.00
0700 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
3,900.00000 1.000 3,900.00
CAT 0400 CURRENT AMT$ 77,400.00 $ 0.00 $ 77,400.00

PROJECT TOTAL CURRENT AMT $ 9,735,012.90 $ 1,532,935.24 $ 3,715,524.79



